

**2024**

Task	Begin date	End date	Phase
Deliveries	18/03/2024	12/07/2024	Project Proposal
Project Proposal	18/03/2024	18/03/2024	Project Proposal
Progress	22/04/2024	22/04/2024	Progress
Beta Version	03/06/2024	03/06/2024	Progress
Final Version	13/07/2024	13/07/2024	Final Version
Documentation	22/02/2024	12/07/2024	Project Proposal
Project Proposal Elaboration	22/02/2024	15/03/2024	Project Proposal
Progress Report Elaboration	20/03/2024	19/04/2024	Progress
Beta Version Preparation	24/04/2024	31/05/2024	Progress
Final Version	05/06/2024	12/07/2024	Final Version
Development	22/02/2024	12/07/2024	Project Proposal
Frontend	08/03/2024	12/07/2024	Project Proposal
Technical analysis	08/03/2024	18/04/2024	Progress
Development	19/04/2024	21/06/2024	Progress
Testing	10/06/2024	05/07/2024	Progress
Documentation	08/07/2024	12/07/2024	Final Version
Fetch module	22/02/2024	15/03/2024	Project Proposal
Technical analysis	22/02/2024	29/02/2024	Progress
Development	29/02/2024	11/03/2024	Progress
Testing	05/03/2024	14/03/2024	Progress
Documentation	13/03/2024	15/03/2024	Final Version
Web API	08/03/2024	12/07/2024	Project Proposal
Technical analysis	08/03/2024	29/03/2024	Progress
Development	26/03/2024	17/05/2024	Progress
Testing	01/04/2024	31/05/2024	Progress
Documentation	24/05/2024	07/06/2024	Final Version
Corrections	03/06/2024	12/07/2024	Final Version
Database	29/02/2024	03/05/2024	Project Proposal
Technical analysis	29/02/2024	15/03/2024	Progress
Development	08/03/2024	24/04/2024	Progress
Testing	22/04/2024	29/04/2024	Final Version
Documentation	26/04/2024	03/05/2024	Final Version